BILL NO. S-85-05-28

SPECIAL ORDINANCE NO. S- 96-85

AN ORDINANCE approving Change Order #1, Res. #408-85, Southwest Interceptor, with Owens-Russell & Associates, in connection with the Board of Public Works and Safety.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order #1, Res. #408-85, Southwest Interceptor, with Owens-Russell & Associates, in connection with the Board of Public Works and Safety, for:

Changer Order #1, Res. #408-85, Southwest Interceptor is necessary due to realignment of the proposed sanitary sewer from existing right-of-way as originally envisioned to easements. This realignment will also save the City several thousand dollars in additional back fill costs during construction time;

involving a net increase of Three Thousand Nine Hundred Seventy-Five and 48/100 Dollars ($3,975.48), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by Reed, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S

DATE: 5-14-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by _____, seconded by _____, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	1			
BRADBURY		✓			
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 5-28-85

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ (APPROPRIATION) (GENERAL) (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~(RESOLUTION)~~ NO. G-96-85 on the 28th day of May, 19 85,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of May, 19 85, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of May, 19 85, at the hour of 3:00 o'clock P.M.,E.S.T.

WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1
Project No.
Name of Project: Southwest Interceptor S-2

Resolution No. 408-1985
Board Order No.
Date: 15 April 1985

To: OWENS-RUSSELL & ASSOCIATES
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
N/A	LS	Engineering Services	LS		3,975.48
			Total Decrease		
			Total Increase		3,975.48
		Net ~~(Decrease)~~ (Increase)	Contract Price		3,975.48

The sum of $ 3,975.48 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 50,890.00
Current Contract Price Adjusted by Previous Change Order	$ 50,890.00
New Contract Price including this Change Order	$ 54,865.48

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ (~~decreased~~) by N/A calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Calvin Embry — Chief Engineer — Date 4/17/85

Accepted by: [signature] — Contractor — Date 4/16/85

Approved by: Calvin Embry — City Engineer — Date 4/17/85

Approved by: [signature] — Owner — Date 4/24/85

[signature]

Attested by: Helen V. Hockenauer — Clerk — Date 4/25/85

Change Order No. 1

Resolution No. 408-85

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This is an increase in costs for Engineering services provided due to realignment of the proposed sanitary sewer from existing right-of-way as originally envisioned to easements. This realignment will also save the City several thousand dollars in additional backfill costs during construction time.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

J. Behrens P.E.

Project Engineer

0447 Admin. Appr.

TITLE OF ORDINANCE Change Order #1, Res. #408-85, Southwest Interceptor, Owens-Russell & Associates, Engineers

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety A-85-05-28

SYNOPSIS OF ORDINANCE Change Order #1, Res. #408-85, Southwest Interceptor is necessary due to realignment of the proposed sanitary sewer from existing right-of-way as originally envisioned to easements. This realignment will also save the City several thousand dollars in additional back fill costs during construction time. Owens-Russell & Associates are the engineers.

EFFECT OF PASSAGE To save City several thousand dollars in additional back fill costs during construction time.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of $3,975.48.

ASSIGNED TO COMMITTEE

BILL NO. S-85-05-28

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order #1, Res. #408-85, Southwest Interceptor, with Owens- Russell & Associates, in connection with the Board of Public Works and Safety

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~)

YES		NO
	THOMAS C. HENRY CHAIRMAN	
	JANET G. BRADBURY VICE CHAIRWOMAN	
	DONALD J. SCHMIDT	
	JAMES S. STIER	
	CHARLES B. REDD	

CONCURRED IN 5-28-85

SANDRA E. KENNEDY
CITY CLERK